

---

*Annex: suggested actions to implement commitment to close Kosovo A*

---

1. The 3 working groups that Kosovo has established to plan for decommissioning Kosovo A need to meet regularly and agree on concrete steps to prepare the grounds for the decommissioning (i.e. which activities can be implemented and in what sequence), which must then be confirmed at the relevant political level.
2. Given the lack of investor interest in the recent tender to reactivate unit A2, Kosovo should plan to dismantle both units A1 and A2.
3. Kosovo should start implementing some of the tasks that have been identified as immediately possible even whilst the remaining units are operating (this could include dismantling units A1 & A2). The EU-funded 'Sequenced Actions' study has identified a number of such tasks that can be carried out now and will not imperil the continued functioning of the remaining 3 units of the plant.
4. Any future licences for Kosovo A should run only until 2017 and KEK should not apply for a license beyond this. Please share with us the results of the recent licensing operation (which granted a permit only until October 2013).
5. KEK should resubmit the tariff calculations to ERO, based on the assumption that Kosovo A will be closed in 2017, not 2020.
6. Kosovo should release, as soon as possible, the result of its own air-quality monitoring exercise (even if these are preliminary).